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LIEAP, Child Care, CIP (Project 3)

Project Team / Role Name Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17

CHILD CARE TIMELINE

Train CC 

Pilots

Deploy R2

11/14 Pilot

Deploy R2 

S9

Deploy R2 

S10

Deploy R2 

S11

LIEAP / CIP TIMELINE

Train EN 

Pilots

Train EN 

Phase 1

Deploy EN
Deploy EN 

R2

Rollout EN 

Pilot

Rollout EN 

Phase 1

Rollout EN 

Statewide

Train CC Statewide

Post Production Support 

CC

Post Production Support EN  and 

Project Closeout

Train EN Statewide
Training & Implementation 

EN Support

Detailed Design

Development

Test Planning

Test Execution

Detailed Design

Development

Test Planning

Test Execution

Deploy CC Pilots

Rollout CC Statewide

TAPS Timeline (Attendance, Provider 

Portal) corresponds to Child Care 

Timeline
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January February March April 

Energy Assistance 
(EA) Fact Sheets 

Submitted

Fri January 13

UAT Testing 
(Invitees)/Pilot 
County Training 

Mon February 6-13 

Jan 1-Mar 1

E.A. Surveys 
Submitted 1/6-1/13

1/25-1/31

2/1-2/6

Pilot Go-Live

Pilot/Phase 1 Conference Calls

3/27-3/31

Phase 1 County EA PPT-based Mgmt. Training 3/01-3/08

Phase 1 Counties Begin Training 3/1-3/22
Pilot Meetings Begin

2/20-2/28

Phase 1 Go-Live

2/13-2/17

Lessons Learned Shared with all the Counties

Week 1 Daily Conference Calls 4/3-4/7

Conference Calls 4/10-4/21

County Champion Updates 4/24-4/28
Providers are to be entered 

into NC FAST (Pilots)

Pilot County EA PPT-based Mgmt. Training

Readiness Assessments with Phase 1 Counties

1/20-1/31

1/20-1/31

Readiness Assessments with 
Pilot Counties

Change Discussion Guide 
Submitted ( All 100 counties)  

Energy Preparation

3/6—3/31

Mar 1

Apr 1

Project 3 Energy Assistance Implementation Timeline 
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Project3 CIP and LIEAP –

Pilot Applications & Obligations
Buncombe, Wake, Davie, and Forsyth Counties

$ 283,045.35 allocated in NC FAST as of 3/10/2017
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Project 3 Energy Updates

Phase 1-April 1st, 2017 Go-live:

Alexander, Carteret, Cherokee, Davidson, Lenoir, New Hanover, 

Person, and Sampson Counties.

Applications for this group will only be CIP.

The Pilot and Phase 1 group’s participation is critical in the 

improvement of training and process for the July 2017 statewide 

launch.

5
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Project 3 Energy Assistance Implementation Timeline 
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Project 3 CIP and LIEAP – Training Outline

P3 Energy: County Assistance Training Outline:

• Basic Navigation (PPT and instructor-led virtual training)

• Person Search/Registration (WBT)

• Applications (instructor-led virtual training):

Initial LIEAP Application

LIEAP Subsequent Application

Initial CIP Application

CIP Subsequent Application

Combined CIP/LIEAP Application 

• Provider (“vendor”) Management for Supervisors/Lead Workers only (PPT)

• Provider Payment Process (PPT)

P3 Energy Basic Overview WBT has been posted on NC FAST and the Learning 

Gateway.
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Project 3 Energy Phase 2 Training Plan

Phase 2 County Energy Assistance Training will begin April 17 and run 

continuously thru June 30

 Counties will be divided up in groups based on the number of users to be 

trained and assigned to a 2 wk block of training

 Counties who utilize county staff to process energy applications will be 

trained in the first weeks

 Counties who utilize outside contractors to process energy applications 

and new staff will be trained closer to the July 1 go live date

 There are 3 prerequisite WBT’s before users are able to sign up for the 4 

virtual classes in Sandbox 2

 Any county would like to send trainers to a Train the Trainer session, 

please contact me through the NCFASTTRAINING@dhhs.nc.gov. Use 

subject line P3 Energy Assistance TTT

mailto:NCFASTTRAINING@dhhs.nc.gov
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Project 3 Energy Assistance Implementation Map
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Project 3 Updates – Conversion Schedule

• Pilot Counties were activated over the weekend of March 12

• Phase 1 Counties are scheduled for case activation on April 14

• Phase 2 Counties are schedule for case activation on May 12
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• Pilot Counties (Buncombe, Durham, Orange and Lee) have activated cases.

o Approximately 5,000 vouchers were sent to Providers in the Provider 

Portal

• Overall, Phase 1 counties have converted 57% of their cases

o The following counties have converted more than 85%:

 Burke

 Cleveland

 Franklin

 Montgomery

 Yadkin

• Overall, Phase 2 counties have converted 14% of their cases

o The following counties have converted more than 30%:

 Bertie

 Johnston

 Lenoir

 Wake

 Washington

Project 3 Updates – Conversion
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• Reminder – it is important that cases in SCCRS be marked with the “C”  

after the corresponding case is converted/entered into NC FAST. This allows 

us to track progress and ensure each case is accounted for. This should be 

done daily as cases are converted.

• The NC FAST team will begin following up with Phase 1 and Phase 2 

counties on conversion, as well as any data cleanup that may be required for 

case activation to be done successfully.

• NC FAST will begin distributing a report that shows the current conversion 

percentage for each county.

• Phase 1 Counties need to have nearly 100% of their cases converted 

by April 7th in order to be activated in the month of April

• If enough cases are not converted by this time, they will not be activated 

in April, and the county must submit a plan to meet the activation 

deadline for May to DCDEE

• Phase 2 Counties should aim to have nearly 100% of their cases 

converted by May 5th

Project 3 Updates – Conversion   
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• Each county must designate an LPA Fund Manager. County System 

Administrators can set their role up in NC FAST.

• The LPA Fund Manager receives important notifications about funds, and 

without an LPA Fund Manager, at conversion, a county's cases will not 

activate if five percent or less of the county’s total allotment of funding 

remains.

o Establishing a county staff member in this role is critical for case 

conversion

o LPA Fund Managers can adjust the ranking of funds so that cases will 

draw from one fund source or another for payment

o LPA Fund Managers also configure enhancement payment and approve 

funding for your cases when the child is residing in another county

• By March 31, your staff have been asked to send the name of your 

designated LPA Fund Manager to brett.barganz@dhhs.nc.gov, along with 

confirmation that your County System Administrator has placed a person in 

this role.

Project 3 Updates – LPA Fund Manager   

mailto:brett.barganz@dhhs.nc.gov
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NC legislation intent is that P4-Child Services be operational by the end of 2017. Full deployment to all counties 

is planned over 18 months through the end of 2018.

User Checkpoints provide the opportunity for Pilot and Group 1 (JAD participant) counties to have hands-on 

access to the system at multiple times during design and development. The first User Checkpoint was held the 

last two weeks in January with participants rating the system as “satisfactory” or “very satisfactory.” 

User Acceptance Testing allows extensive testing by county staff prior to each release.

Extended Pilot county and Group 1 deployments are planned (3 months each) to allow adequate time for 

application stability, user training, and process reviews.

Project 4 Timeline
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Start 

of 

JADs

INT & 

UAT

User 

Check 

Point

INT & 

UAT

Group 2 Group 3 Group 4 Group 5

Group 2 Group 3 Group 4 Group 5

Planning

Fit-Gap Analysis

Test 

Planning

Conversion Analysis, Design, and Development

User Check 

Point

User Check 

Point

Sprint Development and Test Cycles

Functional Design/JAD

Deploy Release 2

Pilot Group 1

County Readiness and Implementation Support

Deploy Release 1

Pilot Group 1

We are here
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• Joint application design (JAD) activities continue with input from 8 counties: Buncombe, 

Carteret, Catawba, Chatham, Cleveland, Orange, Richmond, Rowan, and the state DSS; 

added Pilot counties to participate in design and review activities.

• Data conversion strategy is being finalized and will be presented to EAC for approval in mid 

March.  

• NC FAST Mobile team initiated the requirements review sessions; Planning for mobile app 

configuration and implementation is now underway.

• Exploring options for how to establish a statewide document management solution 

leveraging county investments; software selection anticipated in April.

• Continuing to engage Pilot Counties in design activities. Pilots and Group 1 counties will 

participate in a Readiness Workshop in the next few weeks to prepare detailed readiness 

plans for their upcoming NC FAST implementation. Three User Checkpoint #2 sessions will 

be held the first 3 weeks of May. 

• Holding monthly status meetings with State DSS leadership and Tri-chair committee; 

providing Project 4 briefings at state and regional director meetings.

• Communication: Posted training materials and project status information on the Learning 

Gateway collaboration site (ncfasttraining.nc.gov) and via the project email address 

(NCFAST_4_Child_Services@dhhs.nc.gov).

Project 4 Updates
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Project 4 Upcoming Activities

• Pilot and Group 1 Planning Workshops: March 28-30 or April 11-13

• NC FAST demo and Hands-on Mobile App Event - Statewide Directors Meeting: April 

26-28

• User Checkpoint #2:

• May 2-4

• May 9-11

• May 16-18

• User Acceptance Testing: June-July

• Release 1 Pilot Go-Live: July 31
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Project 4 Approved Implementation Approach

Approved by Tri-Chairs and EAC, subject to endorsement by 

pilot county directors based on pilot county deployment 

results.
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Project 4 Communication

County action items:

1. Get all Child Services staff to sign up for email distributions: 

NCFAST_4_Child_Services@dhhs.nc.gov 

2. Get all Child Services staff to sign up for Learning Gateway: https//:ncfasttraining.nc.gov

3. Had a big up-tick in email registrations and Learning Gateway registrations coming out of 

the March 8th Director’s meeting; will continue to run metrics on a monthly basis
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• Primary Computer
o Every social worker and supervisor will need a primary work computer

o Computer can be either a desktop, laptop, or hybrid (e.g., Microsoft Surface)

o Hardware requirements consistent with version of NC FAST currently in production

• Working Outside the DSS Office
o Option 1 – Mobile Tablet: Apple iPad Tablet computer – Access CPS/Investigator-specific 

functionality via an app

 User interface optimized to support field work, plus includes multimedia features

 Not intended to be used for all CPS worker’s job functions

 Supports connected/disconnected use – great for rural counties

 Supports Apple iOS only at this time

 Devices can be individually assigned or could be pooled and assigned on a check-in/check-out 

basis

 App not able to be used on a iPhone due to design of user interface

o Option 2 – Laptop/Hybrid: – Access NC FAST through internet browser

 This scenario is using the standard NC FAST system remotely, not a mobile app

 Requires an internet connection at all times when using NC FAST

 User interface in NC FAST is not optimized for use in client interactions

 May make sense for use at the courthouse and between home visits to complete paperwork 

without having to travel back to the office

 A mobile app that runs on the Microsoft Surface is not planned at this time

o Option 3 – No Computing Device:

 Use current process in the field; update data in NC FAST when back at the office

 No mobile hardware cost

Project 4 Computer Requirements
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Project 8 Timeline

• EBCI – NC FAST user training will began on February 13th for FNS/SNAP; Medicaid/NC HC began on March 15th.

• System interface partner testing is in progress and will continue to the end of March.  

• The EBCI implementation date is April 1, 2017.

NC FAST P8 Timeline

(through 3Q 2017)

Project Team / 

Role Name

16-Jul 16-Aug 16-Sep 16-Oct 16-Nov 16-Dec 17-Jan 17-Feb 17-Mar

Project 8  EBCI

Detailed Design

Development

Test Planning

Testing Execution

IT Interface Testing

Training

Deploy 

Manual 

Forms

Deploy 

Central Print 

Forms, 

CSDW 

Changes

Deploy 

Benefit 

History Revision 

Screen, Forms,

Recipient File 

Changes 

Deploy  

County Work 

Queues, Forms; 

Add EBCI 

County 

Location  to 

Admin Screen

Deploy  

DOC 

Interface

Change

Perform

System Partner 

Interface  

Testing;

Deploy 

Additional  

System Changes;

Begin 

EBCI User 

Training

Deploy 

EBCI Report; 

Complete 

System Partner 

Interface 

Testing;

Complete 

EBCI User 

Training
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Project 8 (Eastern Band of Cherokee Indians)

• Various system changes are required for EBCI including changes related to NC FAST forms, reports, interfaces and 

workflows. 

• System changes will be deployed through the O&M release schedule as follows: 

• System partner interface testing has been completed for DOC, CSDW, and IEVS (MCI/SDX).  System partner testing 

is in progress for EPICS and ACTS.  EBT system testing will begin soon.

• EBCI face-to-face user training for NC FAST SNAP/FNS was completed in February.  Medicaid and NC Health Choice 

user training began on 3/15/17.

Release 

No. NC FAST System Change Description or Action

Deployment

Date

1 Various local print forms modified to allow for the display of the EBCI return address.  

In addition various changes to system interfaces, reports and system workflows will be 

made for the new EBCI County Code = 200.

07/09/16

Complete

2 All central print forms modified to allow for the display of the EBCI return address. 08/13/16

Complete

3 Additional local print forms modified, along with changes made to NC FAST workflows.   10/01/16

Complete

4 System interface changes made along with changes to system work queues. 11/12/16

Complete

5 System partner interface testing and general system regression testing. 12/03/16

Complete

6 Additional required system made  changes. 2/18/17

Complete

7 EBCI report developed and deployed with final system changes. 3/11/17

Complete
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New system functionality and change requests (enhancements) for Medicaid  will be prioritized by 

the Business and worked by the development team in Sprints.

Project 9 Timeline

Project Team / 

Role Name
Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 M ar-17 Apr-17 M ay-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 M ar-18 Apr-18 M ay-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 M ar-19 Apr-19 M ay-19 Jun-19

Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy

Project Close-Out

NC FAST P9 Timeline 

Pilot Rollout

Planning

Design/JAD

Development

Test Execution

Test PlanningEnterprise 

Program 

Integrity

Requirements

  

Medicaid 

Self Service 

Test Execution

Detailed Design

Development

Test Planning

Post Production and 

Rollout Support 
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Project 9 - Medicaid Self-Service and Enterprise 

Program Integrity

• 1095-B Health Coverage Electronic information will be sent to the IRS in 

March. 

• Corrections to any 1095-B notices will be made after the information is sent to 

the IRS in March.

• NC FAST will begin to implement Program Integrity requirements in the spring 

of 2017, more information will be forthcoming. 

• 8108 and IMD At Risk, Medicaid Suspend/Un suspend functionality was 

deployed on March 9, 2017.

• Online Appeals and Foster Care development is in progress. Planned for 

deploy in April, 2017. 

• We are working on the designs for ePass Authorized Rep, 8110 Part-3 and 

8109.
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Project 9 - Secure Inbox (New functionality)

• Current Capabilities which benefit counties:

After signing up for Secure Inbox, customers can view their case 

information (evidence) that is on file: Household members, address, 

tax filing status, notices [DMA-5059 and DMA-5097] and income 

details.

• Customers can submit a Change of Circumstance for: 

o New Income 

o Income change 

o Address change 

o Tax Filing Status change 

• NC FAST and DMA continue to explore automation options to 

streamline the registration process.

24
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Client Services & Support

NC FAST continues to seek ways to improve their services and support for North Carolinians and local DSS Offices. In 

an effort to improve on such a vital part of NC FAST, a new position has been created; Client Services and Support 

Supervisor. 

 Tracy Hicks has accepted the position as the new Client Services and Support Supervisor. This new role consists 

of managing Testing, Help Desk, Configuration, and Customer Relations.

Since the recent transition, an immediate plan was implemented to reduce the backlog of tickets impacting all counties.

We began with:

 Increasing contact and communications between multiple departments (App Dev; Testing; and Help Desk) to 

identify; locate; and resolve any new defects introduced. 

 Teams are working overtime.

Ticket Updates and Emergency Request: 

 If you are seeking an update on your ticket: You can respond via email (from the ticket number) requesting an 

update or you can call the Help Desk directly at 919-813-5400.

 If your issue is an emergency: Please call the Help Desk at 919-813-5400 and state the issue/case is an 

emergency and requires immediate attention.

 Efforts and improvements are being made to respond to each concern that is presented to the Help Desk. CS&S 

(Client Services and Support) is engaged with counties directly to promote customer satisfaction and input. 

 If you feel that you are not getting the assistance needed by following the above processes, please contact me 

directly at tracy.hicks@dhhs.nc.gov

mailto:tracy.hicks@dhhs.nc.gov

